Monroe County Department of Transportation

Ongoing Construction Update - September 29, 2006

Maggie Brooks
County Executive

Brighton
Clinton Avenue: EImwood Avenue to City Line
Clinton Avenue Micro Pave

Pavement repair completed 5/17/06. Crack Fill started 5/17/06 completed 5/19/06. Micro Pave started 5/18/06 completed
5/24/06. Stripping completed5/29/06.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 05/16/2006
Scheduled end date: 05/30/2006
Percent complete: 100 %

Elmwood Avenue: Hollywood Avenue to Clover Street

Elmwood Avenue

Sanitary work complete. Paved up to binder grade. Drives done on north side. Sidewalk, street lighting and lawn restoration is
progressing. 12 corners curbing is installed and milling scheduled for 8-15-06.

One way detour placed 4.3.06.

Contact: Brent Penwarden (585-753-7733)

Scheduled start date: 10/01/2005
Scheduled end date: 11/01/2006
Percent complete: 70 %

Penfield Road: Route 96 to Brighton / Penfield Town Line
Penfield Road Micro Pave

Started pavement repair 6/6/06 completed 6/14/06. Crack Fill completed 6/19/06. Paving completed 7/28/06.Striping completed.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 06/06/2006
Scheduled end date: 07/19/2006
Percent complete: 100 %

Westfall Road: Winton Road to Route 31
Westfall Road Micro Pave
Micro Pave completed 5/18/06. Striping completed 5/22/06.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 05/11/2006
Scheduled end date: 05/22/2006
Percent complete: 100 %

Chili

Morgan Road: Chili Riga Town Line Road to Route 383 Contact: Tony Halaris (585-753-7738)
Morgan Road Surface Treat Scheduled start date: 08/16/2006
Project Complete Scheduled end date: 09/15/2006

Percent complete: 100 %

Stottle Road: Route 386 to Chili Avenue Contact: Tony Halaris (585-753-7738)
Stottle Road Surface Treat Scheduled start date: 08/16/2006
Project Complete Scheduled end date: 09/15/2006

Percent complete: 100 %




City of Rochester

Atlantic Ave.: East of Culver Road to North Winton Road
Atlantic Avenue |
John Standinger - City Project Manger

ONE WAY westbound btw. Winton Ave. & Culver Rd.

Contact: Charles DiSalvo (585-753-7721)

Scheduled start date: 09/12/2005
Scheduled end date: 12/01/2006
Percent complete: 70 %

Clarkson

Lawton Road: Route 19 to Route 260 Contact: John Maume (585-753-7734)

Lawton Road True & Level, Crack Fill, Surface Treat Scheduled start date: 06/05/2006

painting scheduled Scheduled end date: 09/15/2006
Percent complete: 99 %

Gates

Elmgrove Road: Lyell Road to Spencerport Road

Contact: Tony Halaris (585-753-7738)

Elmgrove Road Mill & Resurface Scheduled start date: 08/07/2006
Project Complete Scheduled end date: 08/24/2006
Percent complete: 100 %
Manitou Road: Buffalo Road to Shepard Road Contact: Tony Halaris (585-753-7738)
Manitou Road Micro Pave Scheduled start date: 05/03/2006
Project Complete Scheduled end date: 05/17/2006
Percent complete: 100 %

Greece

Britton Road: Mt. Read Blvd. to City Line
Britton Road Crack Fill, Spot Repair, Micropave

Contact: John Maume (585-753-7734)

Scheduled start date: 06/01/2006
Scheduled end date: 06/20/2006
Percent complete: 100 %

Dewey Avenue: Culvert over Slater Creek to Just North of Latta Road

Dewey Avenue Culvert over Slater Creek Replace existing culvert

Crane Hogan low bidder. Awarded 6.14.06. Lakelands Concrete low on precast. NTP issued 7.5.06. Ph I N ftr placed. S ftr scheduled
for 8.7.06. Ph | precast scheduled for 8.14.06.

Two way traffic will be maintained.

Contact: Brent Penwarden (585-753-7733)

Scheduled start date:
Scheduled end date:
Percent complete: 15 %

Fetzner Road: Maiden Lane to English Road

Contact: John Maume (585-753-7734)

Fetzner Road Micro Pave Scheduled start date: 05/18/2006
Scheduled end date: 06/15/2006
Percent complete: 100 %

Flynn Road: Latta Road to Frisbee Hill Road Contact: John Maume (585-753-7734)

Flynn Road Micro Pave Scheduled start date: 05/04/2006



Scheduled end date: 05/09/2006

Percent complete: 100 %
Greenleaf Road: Latta Road to Beach Avenue Contact: John Maume (585-753-7734)
Greenleaf Road Spot Repair, True & Level, Surface Treat Scheduled start date: 07/18/2006
painting scheduled Scheduled end date: 09/15/2006
Percent complete: 99 %
Kirk Road: Latta Road to Newcomb Road Contact: John Maume (585-753-7734)
Kirk Road Micro Pave Scheduled start date: 05/09/2006
Scheduled end date: 05/10/2006
Percent complete: 100 %
Lowden Point Road: Frisbee Hill Road to Edgemere Drive Contact: John Maume (585-753-7734)
Lowden Point Road Type 1 Recycle, Surface Treat Scheduled start date: 05/24/2006
Scheduled end date: 08/07/2006
Percent complete: 100 %
Mt. Read Blvd.: Stone Road to Maiden Lane Contact: John Maume (585-753-7734)
Mt. Read Blvd. Mill & Pave Scheduled start date: 08/07/2006
Scheduled end date: 09/01/2006
Percent complete: 100 %
North Ave: Ridge Road to Maiden Lane Contact: John Maume (585-753-7734)
North Ave True & Level Scheduled start date: 10/01/2006
will be scheduledto begin in October Scheduled end date: 11/15/2006
Percent complete: 0 %
North Greece Road: Over Northrup Creek to Between Latta Road and Post Ave. Contact: Alex Avdenko (585-753-7741)
North Greece Road Bridge Replacement Replace Bridge; BIN 3317510 2006 Scheduled start date: 06/14/2006
Town of Clarkson is currently building form work for footers scheduling precast placement accordingly. Scheduled end date: 11/10/2006
Percent complete: 25 %

Road closed to all traffic starting July 10, 2006. Detour route: Latta Road-Flynn Road-Frisbee Hill Road.

Ridgeway Avenue: EImgrove Road to Long Pond Road

Contact: John Maume (585-753-7734)

Ridgeway Avenue Micro Pave Scheduled start date: 05/10/2006
Scheduled end date: 06/15/2006
Percent complete: 100 %

Hamlin

Hamlin Center Road: Route 18 to Sweden Walker Road Contact: John Maume (585-753-7734)

Hamlin Center Road True & Level, Crack Fill, Surface Treat Scheduled start date: 06/19/2006

painting scheduled Scheduled end date: 09/15/2006
Percent complete: 99 %

Henrietta

Brooks Road: East River Road to Route 15
Brooks Road Cold In place Recycle, Pave

Contact: Tony Halaris (585-753-7738)
Scheduled start date: 05/03/2006



Project Complete

Scheduled end date: 08/31/2006

Percent complete: 100 %
Pinnacle Road: Route 1-90 to Red Lion Road South Entrance Contact: Tony Halaris (585-753-7738)
Pinnacle Road Spot repair, Micropave Scheduled start date: 09/11/2006
Project Complete Scheduled end date: 09/15/2006

Percent complete: 100 %

Irondequoit

Hudson Avenue: City Line to Brookview Drive
Hudson Avenue Micro Pave
Crack Fill completed. Micro Pave completed. Striping completed.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 06/19/2006
Scheduled end date: 08/16/2006
Percent complete: 100 %

St. Paul Boulevard: Thomas Avenue to Bus Loop
St. Paul Boulevard Micro Pave

Started crack fill 6/12/06 completed 6/13/06. Pavement repair completed. Micro Pave started July 5 completed 7/11Striping completed.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 06/12/2006
Scheduled end date: 08/16/2006
Percent complete: 100 %

Titus Avenue: Hudson Avenue to Kings Highway
Titus Avenue Micro Pave
Crack Fill completed. Micro Pave completed. Striping completed.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 06/19/2006
Scheduled end date: 08/17/2006
Percent complete: 100 %

Mendon
Bull Saw Mill Road @ Mendon Center Road: Bull Saw Mill Road to Mendon Center Road Contact: Tony Halaris (585-753-7738)
Bull Saw Mill Road @ Mendon Center Road Intersection Realignment Scheduled start date:
Scheduled end date:
Percent complete: 0 %
Cheese Factory Road: Rte 65 to Chamberlin Road Contact: Tony Halaris (585-753-7738)
Cheese Factory Road Cold in place Recycle, Pave Scheduled start date: 06/20/2006
Project Complete Scheduled end date: 09/15/2006
Percent complete: 100 %
Pond Road: Mendon Center Road to West Bloomfield Road Contact: Tony Halaris (585-753-7738)
Pond Road 1300' West of West Bloomfield Road Scheduled start date: 08/01/2006
Project Complete. Scheduled end date: 08/15/2006
Percent complete: 100 %
Ogden

Colby Street: Washington Street to Union Street
Colby Street Drainage, Spot Repair, Pave Top

Contact: John Maume (585-753-7734)
Scheduled start date: 06/05/2006



Scheduled end date: 10/01/2006

Percent complete: 100 %
Gillett Road: Lyell Road to Sheldon Road Contact: John Maume (585-753-7734)
Gillett Road Heat & Scarify, Nova Chip Scheduled start date: 04/28/2006
pavement work complete, small concrete gutter work scheduled for late Sept. or early Oct. Scheduled end date: 11/01/2006
Percent complete: 99 %
Ogden Parma Town Line Road: Trimmer Road to Route 259 Contact: John Maume (585-753-7734)
Ogden Parma Town Line Road True & Level Scheduled start date: 07/12/2006
one driveway adjustment scheduled for late sept. Scheduled end date: 09/01/2006
Percent complete: 99 %
Ogden Sweden T.L. Road: Beadle Road to Chambers Road Contact: John Maume (585-753-7734)
Ogden Sweden T.L. Road Surface Treat Scheduled start date: 06/04/2006
Scheduled end date: 06/18/2006
Percent complete: 100 %
Parma
Dean Road: Ridge Road to Peck Road Contact: John Maume (585-753-7734)
Dean Road Surface Treat Scheduled start date: 06/20/2006
final drainage work scheduled for sept. Scheduled end date: 07/15/2006
Percent complete: 99 %
Huffer Road: Hamlin Parma TL Road to North Avenue Contact: Paul Bardotz (585-753-7743)
Huffer Road waterproof S.I.N. 11-199-060 Scheduled start date: 07/24/2006
Road will be open to local traffic only. Scheduled end date: 08/11/2006
Percent complete: 100 %

Off site detour

Moul Road: Hamlin / Parma Town Line Road to Payne Beach Road

Contact: John Maume (585-753-7734)

Moul Road Type 1 Recycle, Surface Treat Scheduled start date: 05/20/2006
painting scheduled Scheduled end date: 09/15/2006
Percent complete: 99 %
Parma Center Road: Clarkson / Parma Town Line Road to Route 259 Contact: John Maume (585-753-7734)
Parma Center Road Spot Repair, True & Level, Surface Treat Scheduled start date: 07/08/2006
painting scheduled Scheduled end date: 09/15/2006
Percent complete: 99 %
Penfield
Penfield Road: Penfield / Brighton Town Line to Panorama Trail Contact: Don Huss (585-753-7732)
Penfield Road Micro Pave Scheduled start date: 06/06/2006
Started pavement repair 6/6/06 completed 6/14/06. Crack Fill completed 6/19/06. Paving completed 7/28/06.Striping completed. Scheduled end date: 07/19/2006
Percent complete: 100 %

Two way traffic maintain with flagger

Plank Road: Jackson Road to Route 250

Contact: Don Huss (585-753-7732)



Plank Road Pave

Completed ditch cleaning & brush removal 6/5/06. Crack fill completed 6/8/06. Paving completed 6/21/06.Completed driveway and Lawn
adjustment 6/26/06.Scheudle for stripping.

Two way traffic maintain with flagger

Scheduled start date: 05/29/2006
Scheduled end date: 06/26/2006
Percent complete: 100 %

Salt Road New

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 09/25/2006
Scheduled end date: 10/31/2006
Percent complete: 0 %

Perinton

Ayrault Road: Lyndon Road to Aldrich Road
Ayrault Road Surface Treat
Surface Treat completed 8/25/06. Crack Fill completed 6/23/06.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 08/01/2006
Scheduled end date: 09/08/2006
Percent complete: 100 %

Ayrault Road: Intersection of Turk Hill Road to & Fairport High School
Ayrault Road Mill & Resurface
Milling completed 7/10/06.Paving completed 7/17/06.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 07/10/2006
Scheduled end date: 07/21/2006
Percent complete: 100 %

Pittsford

East Street: Thornell Road to Route 96
East Street Surface Treat
Pavement repair started 6/5/06. Crack Fill started & completed 6/15/06. Surface Treatment completed 7/18/06 Striping completed 8/3/06.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 06/05/2006
Scheduled end date: 07/27/2006
Percent complete: 100 %

Tobey Road: Mendon Center Road to Route 65
Tobey Road Recycle & Pave /Surface Treat

Cold inplace completed May 9 from Tobey Woods to Stone Road . Paving completed 5/25/06.Striping completed 5/29/06 between Tobey
Wood and Stone Road. Completed Driveway & Lawn adjustments 6/5/06. Surface Treat completed 7/18/06.Striping completed 8/3/06.

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)

Scheduled start date: 05/09/2006
Scheduled end date: 07/26/2006
Percent complete: 100 %

Riga

Bangs Road: Gilman Road to Dewey Road Contact: Tony Halaris (585-753-7738)

Bangs Road Surface Treat Scheduled start date: 08/09/2006

Project Complete Scheduled end date: 08/25/2006
Percent complete: 100 %

Bridgeman Road: Malloch Road to Rte 36 Contact: Tony Halaris (585-753-7738)

Bridgeman Road Surface Treat Scheduled start date: 08/09/2006



Project Complete

Scheduled end date: 08/24/2006

Percent complete: 100 %
Gilman Road: Bangs Road to Rte 36 Contact: Tony Halaris (585-753-7738)
Gilman Road Surface Treat Scheduled start date: 08/09/2006
Project Complete Scheduled end date: 08/24/2006
Percent complete: 100 %
Palmer Road: Baker Road to Rte 33A Contact: Tony Halaris (585-753-7738)
Palmer Road T&L Scheduled start date: 06/19/2006
Project Complete Scheduled end date: 07/27/2006
Percent complete: 100 %
Rush
Honeoye Falls Road No. 6: Route 15 to Works Road Contact: Tony Halaris (585-753-7738)
Honeoye Falls Road No. 6 Pave Scheduled start date: 08/14/2006
Project Complete Scheduled end date: 10/01/2006
Percent complete: 100 %

Sweden
Beadle Road: Route 19 to Sweden/Ogden Town Line

Contact: John Maume (585-753-7734)

Beadle Road Spot Repair, True & Level, Surface Treat Scheduled start date: 06/05/2006
painting scheduled Scheduled end date: 09/01/2006
Percent complete: 99 %
Reed Road: County Line to Mcintosh Road Contact: John Maume (585-753-7734)
Reed Road Surface Treat Scheduled start date: 06/19/2006
Scheduled end date: 07/15/2006
Percent complete: 100 %
West Sweden Road: Reed Road to Fourth Section Road Contact: John Maume (585-753-7734)
West Sweden Road Crack Fill, Surface Treat Scheduled start date: 06/20/2006
Scheduled end date: 07/15/2006
Percent complete: 100 %
White Road: West Sweden Road to Redman Road Contact: John Maume (585-753-7734)
White Road True & Level, Surface Treat Scheduled start date: 06/05/2006
painting scheduled Scheduled end date: 09/01/2006
Percent complete: 99 %
Webster

Basket Road: Basket Road just north of Sandy Ln. to Between Woodard and Lake Roads

Basket Road Bridge Replacement

Construction is scheduled to be complete by November 10, 2006

Full Replacement with cast-in-place foundation and

abutment walls and pre-stressed voided deck slabs.

Contact: Bo Mansouri (585-753-7740)
Scheduled start date: 07/17/2006

Scheduled end date: 10/31/2006
Percent complete: 35%



Official off-site detour will be Schlegel Rd., Salt Rd., Lake Rd.

Holt Road: Over Mill Creek Tributary to Between Orchard Street and Klem Road

Holt Road Culvert Replacement

Replace culvert; S.I.N. 18-010-085

Construction is to begin August 30, 2006. Expected opening is in Late fall 2006

Contact: Karen Cox (585-753-7742)

Scheduled start date: 08/14/2006
Scheduled end date: 12/11/2006
Percent complete: 5%

Holt Road closed to through traffic on 8-30-06. Project detour: Klem Rd, NYS Rt. 250 , NYS Rt. 104. Road will be open to local traffic up to Orchard Street on the south

side, and to the old Arena's Party House property on the north.

Lake Road: Route 250 to County Line
Lake Road
scheduled for 2007

Recycle & Pave

Contact: Don Huss (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Wheatland
George Street: Spring Street to Route 36

Contact: Tony Halaris (585-753-7738)

George Street Mill & Resurface Scheduled start date: 08/01/2006
Project Complete Scheduled end date: 09/01/2006
Percent complete: 100 %
Mumford Road: North Road to Baker Road Contact: Tony Halaris (585-753-7738)
Mumford Road T&L Scheduled start date: 06/19/2006
Project Complete Scheduled end date: 07/27/2006
Percent complete: 100 %
South Road: Bowerman Road to River Road Contact: Tony Halaris (585-753-7738)
South Road Cold in place recycle , Surface Treat Scheduled start date: 05/09/2006
Project Complete Scheduled end date: 08/24/2006
Percent complete: 100 %
Union Street: Rte 383 to North Road Contact: Tony Halaris (585-753-7738)
Union Street Surface Treat Scheduled start date: 08/14/2006
Project Complete Scheduled end date: 08/25/2006
Percent complete: 100 %
Wheatland Center Road: Rte. 383 to North Road Contact: Tony Halaris (585-753-7738)
Wheatland Center Road Surface Treat Scheduled start date: 08/14/2006
Project Complete Scheduled end date: 08/25/2006

Percent complete: 100 %




